

# PUBLIC WORKS

## MONTHLY REPORT

### REPORT PERIOD

July 1 - 31

### PREPARED BY

Keith Prestage  
*Public Works Director*

### STATUS SUMMARY

List of projects started and/or finished during the month of July.

### PROJECT OVERVIEW

TASK	% COMPLETE	DATE	NOTES
Reversed door swing from opening into hallway for utility field office	100%	July 3rd	
Remove grate at entry of the Government Center and replaced with concrete subfloor and tile	100%	July 3rd	
Fixed leak at Activity Center	100%	July 6th	
Mowed and trimmed right-of-way locations, fishing pier, parks, public buildings, lift stations, water treatment plants, retention ponds, ditches, and medians.	Ongoing	July 3rd – July 31st	
Placed sod between the Government Center and the Bronson Building	100%	July 10 <sup>th</sup> – July 14th	
Repair patch potholes on Marklen Loop and Sunrise Blvd	100%	July 10 <sup>th</sup> – July 14th	
Freedom Park electric upgrade and repair for the park area and restrooms	100%	July 10 <sup>th</sup> – July 18 <sup>th</sup>	
Install automatic gate at the WWTP 10500 Steven Dr	100%	July 17 <sup>th</sup> – July 20th	
Mowed and cleared debris at Brook Lane right-of-way	100%	July 19th	
Repair patch potholes at the corner of Haynes Circle and Sunrise Blvd	99%	July 25th	
Repaired seesaw at Freedom Park	100%	July 26 <sup>th</sup>	
Filled in washed out areas along fence at Freedom Park	100%	July 26th	